



Erasmus+

Field monitoring of CBHE/Tempus projects

**Local and international practical aspects of Erasmus+ CBHE
Project Management Training**

6 May 2016

Samarkand Agricultural Institute



Erasmus+

Content

- *Tempus/CBHE projects FM types and main criteria*
- *Strengths and weaknesses in project implementation*
- *Preparation for FM*
- *Self evaluation to be prepared by the project team*



Tempus FM types and main criteria

- **Preventive:** *information on the rules & procedures - review of objectives, priorities, methodology, activities planned;*
- **Advisory:** *recommendations on both the content and the financial aspects;*
- **Impact:** *check and assessment of the results.*

- **RELEVANCE**
- **EFFICIENCY**
- **EFFECTIVENESS**
- **IMPACT**
- **SUSTAINABILITY**



Erasmus+

Strengths in project implementation

- *Some local teams are very active and leading in the project implementation*
- *Majority HEIs' administrations are providing all necessary support to project teams*
- *Involvement extension of line Ministries and non-academic organisations*
- *Further cooperation of project consortia after the project end*



Weaknesses in project implementation

- **Project Management** (*weak internal communication*)
- **Internal Monitoring** (*absence of internal quality control*)
- **Dissemination** (*very limited information about project and its implementation on the websites of HEIs*)
- **Project team members competence** (*foreign language, presenting and communication skills*)
- **Equipment procurement** (*timely and negotiated*)
- **Organisation of study visits of team members** (*non-show cases*)
- **Creation of new structures** (*centres, offices*)



Erasmus+

Preparation for FM

- ***Guidelines to the local participant for organisation of the visit***
- ***Documents for the meeting***
 - *Meeting agenda with the list of participants*
 - *Copy of the Partnership agreement(s) signed within the partnership*
 - *Minutes of all the last coordination meeting and others*



Erasmus+

Project Internal Monitoring

Each project should have embedded internal project monitoring arrangements to:

- ***Check progress / achievement of milestones***
- ***Identify problems***
- ***Recognise the need for change / amendment / development***
- ***Ensure quality***



Erasmus+

Self evaluation to be prepared by the project team

- ***Questionnaire***
 - *Quality criteria*
 - *Financial management*



Erasmus+

More information



Tempus loyihalari monitoringi va uning muhim jihatlari

*Kudratkhon Bahadirov
O'zbekistondagi Erasmus+ milliy
ofisi, expert*

<http://erasmusplus.uz/files/downloads/2015%20TEMPUS%20IV%20IN%20UZBEKISTAN.pdf>



Erasmus+

THANK YOU FOR ATTENTION!

Kudratkhon Bahadirov

Expert

National Erasmus+ Office (NEO) in Uzbekistan

11th floor, 107B Amir Temur street

International Business Centre

100084 Tashkent

Tel. +(998) - 71 238 99 21 / 238 99 18

Fax: +(998) - 71 238 58 99

expert@erasmusplus.uz

<http://www.erasmusplus.uz>

<https://www.facebook.com/erasmusplusuz>